
TFC Contract No. 18-042-000 
Freese and Nichols, Inc. 

Assignment No. 1 
Project No. 19-004-0405 

INDEFINITE DELIVERY INDEFINITE QUANTITY 
PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
FREESE AND NICHOLS, INC. 

TFC CONTRACT NO. 18-042-000 

ASSIGNMENT NO. 1 

THIS INDEFINITE DELIVERY INDEFINITE QUANTITY ASSIGNMENT NO. 1 
(hereinafter referred to as "Assignment No. l" or "Assignment") is entered into by and between 
the Texas Facilities Commission, located at 1711 San Jacinto Boulevard, Austin, Texas 78701 
(hereinafter refeITed to as "TFC") and Freese and Nichols, Inc., located at 4055 International 
Plaza, Suite 200, Fort Worth, Texas 76109 (hereinafter referred to as "PSP") (TFC and PSP are 
hereinafter refe1Ted to individually as a "Pmiy" or collectively as "Parties"), to be effective on the 
Effective Date (as defined below) and the terms and conditions of which are as follows. 

DESCRIPTION OF PROJECT: The project for which PSP agrees to provide Professional 
Services is generally described as providing professional architectural and engineering services 
associated with the role of the independent representative for TFC during the Solicitation, Pre
Construction and Design Phases associated with the Depmiment of Public Safety Deferred 
Maintenance Design Build Contract (hereinafter referred to as the "Project"), as further depicted 
in "Exhibit A-1," PSP's IDIQ Assignment No. 1 Proposal dated April 23, 2019 and Fee Schedule 
attached hereto and incorporated herein for all purposes and consisting of five (5) pages. 

DURATION OF ASSIGNMENT: The scope of services of this Assignment No. 1 shall be 
completed no later than August 31, 2021, unless terminated earlier as provided in Section 3 .2 of 
the Agreement. The schedule is subject to adjustments for possible time extension; however, any 
extension of time must be approved by the TFC and shall require an amendment to Assignment 
No. 1. 

SPECIAL TERMS AND CONDITIONS OF ASSIGNMENT: Terms and conditions shall be 
in accordance with the Agreement, any Special Conditions, and with this Assignment No. 1. 

SUB-CONTRACTORS TO BE UTILIZED FOR PROJECT: PSP shall perform the services 
under this Assignment No. 1 with its own forces unless otherwise specified. If the scope of 
services is less than $100,000.00, a HUB Subcontracting Plan (HSP) is not required. If the scope 
of services will exceed $100,000.00, PSP shall submit an HSP for approval pursuant to Section 
11.2 of the Agreement. 

FEE FOR BASIC SERVICES: Fee for the services set f01ih in this Assignment No. 1 shall not 
exceed the sum of One Hundred Seventy-Seven Thousand Six Hundred Ninety-Six and Noll 00 
Dollars ($177,696.00). No more frequently than once per month, PSP shall submit a Pay 
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TFC Contract No. 18-042-000 
Freese and Nichols, Inc. 
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Project No. 19-004-0405 

Application to TFC for services performed and reasonable and necessary costs and expenses 
incurred through the last day of the previous month. Any reimbursable expenses, if allowed, shall 
be in accordance with Section 4.6 of the Agreement. 

IDENTIFICATION OF PSP PROJECT MANAGER AND ALL SUBCONTRACTOR: For 
this Assignment No. 1, PSP shall identify the Project Manager, PSP's employees and all 
subcontractors assigned to this project on the List of Project Manager and Subcontractors 
(hereinafter referred to as the "List"), attached hereto and incorporated herein for all purposes as 
"Exhibit B-1." 

TFC reserves the right to approve the appointment of the PSP Project Manager and to demand that 
the Project Manager, and any of PSP's employees or subcontractors, be removed and replaced if, 
in the sole opinion of TFC, their perfo1mance on this project or any other projects, is and/or was 
inadequate or their continued involvement with the Project is, will, or has become detrimental to 
the timely and successful completion of the project. 

The Project Manager and Subcontractors identified in the List shall not be replaced by PSP, nor 
shall any other subcontractors be engaged by PSP, unless prior written consent is obtained from 
TFC, which consent shall not be unreasonably withheld, conditioned, or delayed. 

[This Space Intentionally Left Blank] 
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TFC Conh·act No. 18-042-000 
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Project No. 19-004-0405 

ENTIRE AGREEMENT AND MODIFICATION: The Agreement and this Assignment and 
their integrated attachment(s) constitute the entire agreement of the Parties and such are intended 
as a complete and exclusive statement of the promises, representations, negotiations, discussions, 
and other agreements that may have been made in connection with the subject matter hereof. 
Unless an integrated attachment to this Assignment specifically displays a mutual intent to amend 
a particular part of this Assignment, general conflicts in language between any such attachment 
and this Assignment shall be construed consistently with the te1ms of this Assignment. Unless 
otherwise expressly authorized by the terms ofthis Assignment, no modification, renewal, extension, 
or amendment to this Assignment shall be binding upon the Paiiies unless the same is in writing and 
signed by the respective Parties hereto. 

This Assignment shall be effective as of the date of the last Party to sign. 

TEXAS FACILITIES COMMISSION 

Mike Novak 

Executive Director 

Date of execution: 

~GC 

'r't) 'r/ Dir 

~DED 

-------

FREESE AND NICHOLS, INC. 

By: 

Alfred Vidauni, Jr. 

Vice President 

Date of execution: 
~---------
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EXHIBIT A-1 

TFC Contract No. 18-042-000 
Freese and Nichols, Inc. 

Assignment No. 1 
Project No. 19-004-0405 

PSP'S IDIQ ASSIGNMENT NO. 1 PROPOSAL DATED APRIL 23, 2019 
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Assignment No. 1 

Outstanding service 

4055 Internationa l Plaza, Suite 200 • Fort Worth, Texas 76109 • 817-735-7300 • fax 817-735-7492 

April 23, 2019 

Bill Munoz 
Project Manager 
Facilities Design & Construction 
Texas Facilities Commission 
1711 San Jacinto 
Austin TX 78701 

www.freese.com 

Re: Pre-construction and Guaranteed Max Price Phase Project Support for DPS Deferred Maintenance 
Design Build Contract 

Dear Mr. Munoz: 

Pursuant to our discussion and your request for proposal on March 12, 2019, and subsequent meeting on 
April 4, 2019, Freese and Nichols, Inc. (FNI) is pleased to submit this revised proposal to the Texas Facilities 
Commission (Client) for providing professional Architectural and Engineering services required for the A/E 
Pre-Construction and Design Phase Services associated with the DPS Deferred Maintenance Design Build 
Contract. Nick Prisco, P.E., shall be our project manager for this important project which shall be 
accomplished under our Professional Services Agreement IDIQ No. 18-042-000. 

SCOPE OF SERVICES 

FNI will render professional Architectural and Engineering services listed below. Section numbers listed 
below refer to the DPS Deferred Maintenance Design Build RFP. 

Pre-Construction Phase Services: 

• Design Build Firm (DBF) selection : 
o FNI will assist in the evaluation of proposals submitted by the DBFs. 
o FNI will assist in the interview process of the short listed DBFs. FNI will attend the 

interviews at the Central Services Building (CSB) for a total of 5 DBFs and all interviews 
occurring in 1 day. 

o FNI will assist in the proposal evaluation, meetings, and selection of the 5 shortlisted DBFs 
for a total of 10 meetings at CSB. All meetings will occur over 2 days. 

o FNI will assist in the final selection of the DBF for 1 meeting at CSB. 
o FNI will assist in contract negotiations with the selected firm for up to 2 meetings at CSB. 

• Section 2.3: FNI will review the Contractor's CPM Milestone Schedule and provide comments to 
TFC. 

• Section 2.5: FNI will review the Contractor's monthly status reports and provide comments to TFC. 

• Section 3.1.1.1: FNI will attend monthly Project Team meetings. FNI will attend the meetings in 
person at CSB for a total of 24 meetings. 

• Section 3.1.1.6: FNI will review Contractor's recommendations on construction logistics and 
provide comments to TFC. 
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Exhibit A-1 Assignment No. 1 

• Section 3.1.2: FNI will review the Contractor's monthly constructability report and provide 
comments to TFC. 

• Section 3.1.5.4: FNI will review bid/proposal packages proposed by the Contractor and provide 
comments to TFC. 

• Section 3.1.3: FNI will review construction cost estimates at the pre-design, schematic design, 
design development, and construction document stage and provide comments to TFC. 

• Section 3.1.4: FNI will review the Contractor's design submittals at the pre-design, schematic 
design, design development, and construction document stage and provide comments to TFC. 

Guaranteed Maximum Price 
• Section 5.1: FNI will review the final Guaranteed Maximum Price {GMP} proposal and provide 

comments to TFC. 
• Section 5.9: FNI will review schedule for Construction Phase Services. 
• Section 5.10.1.1.1.10: FNI will meet to review the GMP at CSB for a total of 6 meetings {l meeting 

per region}. 

Our Scope of services and fee are based on the below assumptions: 

• This proposal is for pre-construction and design phase services. FNI will submit another proposal 
to provide construction phase services. 

• FNl's reviews for pre-construction phase services will be for administrative review as the Owner's 
representative. The Contractor and Project Architect will take responsibility for the design and 
construction. 

• FNl's reviews for design phase services will be for coordination between design disciplines, code 
review, potential constructability issues, and for verifying any special sequencing. The 
Contractor and Project Architect will take responsibility for the design and construction. 

• FNI will provide typed comments with a PDF writer directly on the drawing or specification files 
for the design phase reviews. 

• Reimbursable travel is included for FNI employees that do not office out of Austin. 

The following services are not included in FNl's scope of work, but may be requested as an additional 
service: 

• Section 2.11: FNI will not perform services related to reviewing HUB documents. 
• Section 3.1.1.7: FNI will not coordinate with third party consultants that TFC will contract with 

separately, and as identified on Addendum #1, response to question #4. 

• Section 3.1.1.8: FNI will not attend public meetings. 
• Section 3.1.5.5: FNI will not assist in permitting. 
• Section 3.1.6.2: FNI will not attend pre-bid conferences. 

• Section 3.1.6.3: FNI will not review all trade contractor or subcontractor bids/proposals 
• Section 3.2.1.12: FNI will not attend a meeting to discuss alternative energy requirements. 

SCHEDULE 

FNI is authorized to commence work on the Project upon issuance of a Notice to Proceed {NTP) by the 
TFC following execution of an Agreement for the proposed services. FNI agrees to complete the DBF 
procurement services with total duration assumed at 2 months. FNI agrees to complete the third-party 
design review services with 2 weeks from NTP, with total duration assumed at 24 months. If FNI services 
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are delayed through no fault of FNI, FNI shall be entitled to equitable adjustment of compensation and 
FNI shall be entitled to adjust contract schedule consistent with the number of days of delay. 

COMPENSATION 

FNI proposes to furnish professional services as described herein for a not-to-exceed fee of One Hundred, 
Seventy-Seven Thousand, Six Hundred Ninety-Six Dollars and No Cents ($177,696}. The breakdown of this 
fee is attached. 

If FNI sees the Scope of Services changing so that additional services are required, FNI will notify the 
CLIENT for the CLIENT's approval before proceeding. Additional services shall be computed based on 
effort required for additional tasks. 

TERMS AND CONDITIONS OF AGREEMENT 

We propose to furnish our services as described herein in accordance with Professional Services 
Agreement IDIQ No. 18-042-000. 

We appreciate this opportunity to submit this proposal. If additional information or clarification is desired, 
please do not hesitate to contact us. If you are in agreement with the services described above and wish 
for us to proceed with this assignment, please initiate contract proceedings as a task order under our 
Professional Services Agreement IDIQ No. 18-042-000. Please refer to this letter, with attachments, on the 
face of the Task Order. 

Sincerely, 

FREESE AND NICHOLS, INC. 

Vimal Nair, P.E. 
Vice President 
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Phase I Task 

Pre-Construction and GMP Phase Servius 

Texas Facilities Commission 
Project Support for OPS Deferred Maintenance Design Build Contract 

5/29/2019 
Detailed Cost Breakdown 

Employee 

Project Role 

Tasks .:. 1 Current Hourly Bill Rate ..... 

PrlllGlpalln 
Ch•rv• 

$206 S155 

Basic Services 

NlckPrlGco l Robor1Klnkol 

Sr. o..lgn•r 

E~:::.~~ 1 ,i:~~=:c:n 
QC 

$155 $178 

Vlohol Bhnn 

Sr. !ktclrbl 
Englno.rQC 

$178 

PorrloJonoo 

$234 

Shoron Jomeo I Ooug!os Horb&I 
Jonlca 

Rodrlguuz 

Pra}KIAdmln l oa~=~INntl ~~:.";~oc:t 

$148 $234 $206 

KlrkMgacan 

$onlofAdvltor 

$234 

Project Fee Summary 
Basic Services 
Special Services 

Total Project 

Total Hours I Total Labor 
Effort 

Total 
Expense 

Effort 

177:696 

177,696 

Total Sub I Total Effort 
Effort 

·--1 Broject Management 
--__ -Oesig~Build FirrnSeleetion _ I !----

Assist in the evaluation of proposals submitted by the OBFs 4 16 

------------- --+--"1=-2 - 24_ _ 24 __ , __ 

16 

16 

12 

4 

10 

s -~-,$ ---7- 2--$12.iBO s - s - ~I 
$ - $ - $ - $ -

44 $ 8,786 $ - -$---- S8.7s6 
Assist in theinterview proee5S of the shon Dsted OBFs (5 OBF Interviews occuring in 1 day at CSB. 

4 
-

10 
__ 

1 
__ 1~glasHerbst-travelto/fromHoustonoffice) ___ _ 

Assist in the proposal evaluation, meetings, and selection of the 5 shortlisted DBFs {1 0 meetings 
occuring in 2 days at CSB, Douglas Herbst· travel tolfrom Houston office) 

44 9,092 189 9,281 

38 72 122 25,261 377 25,638 

Assist In the final selection of the OBF (1 meeting CSB. Douglas Herbst - travel to/from Houston office) 10 22 4,653 189 4,842 

Assist in contract negotiations with the seleded firm (2 meetings at CSB, Douglas Herbst- .. avel to/~om I~ 8 I I I I I !:=:_JO 8 I 2 L I 40 I S 8,428 ~377 ~- I S 8,805 
Houston office) _ __ _ __ __ - --- - ------------ ----1 

, __ , __ '.--seCuon 2.3: Review the Contractor's CPM Milestone Schedule and provide comments to TFC. 4 __ 4 __ ~ S - _$ __ -_~I 
Section 2.5: Review the Contractor's monthly status reports and provide comments to TFC. 12 12 
Section 3.1.1.1 : Attend monthty Project Team meetings (24 meetings at CSB) ----l-----1--~9~5--l-----+----+----1----1---
Sectlon 3.1 .1.6: Review Contractor's recommendations on construction logistics and provide comments to I 8 I I I 

_!FC. 

96 

8 
-- --- - -- --- - ---- - --

Section 3.1.2: Review the Contractor·s monthly construetablDty report and provide comments to TFC. 12 12 1,854 1,854 

Section 3.1 .5."4-: Review bid/proposal packages proposed by the Contractor and provide comments to TFC. 48 8 4 64 10,816 10,816 

Section 5.1: Review GMP proposal and provide comments to TFC. 32 4 2 40 6,644 6,644 
Section 5.9: Review schedule for construction phase services and provide comments to TFC. 4 4 618 618 
Section 5.10.1.1.1.10: Meet to revlewGMP (6 meetings at CSB) 24 24 2 52 9,518 9.518 

Section 3.1.4: Review Contr.u:tor's Design Submittals 
Region 1 Garland Regional HQ 

Section 3.1 .3: Review cost estimates and prepare design review submittal 12 12 1.854 1,854 
Replace Efectrical Svstem and Site Ughting 10 10 1,775 1,775 
Replace Plumbing System, Natural Gas, Domestic Water, Fixtures, etc. 1,420 1.420 
Replace HVAC System (Annex Facility) 1,236 1,236 

Region 1 Hurst Sub-District Office 
--r------ Section3.1.3: Reviewcostestimatesandpreparedeslgnrevlewsubmlttal ___ 8 _ __ 8 S 1,236 S S S 1,236 

Roof Replacement 4 4 S 934 $ S S 934 

1 
___ ,_ __ 

1 
_ _ _ R~e_,P __ la~ce_HV_A_C~System (l_!!.cludes Controls) _ 

1
___!___ ___ ,_ 8 S 1,236 _$ ____ $ ___ S 1,236 

Minor Remodel of CID Area (Includes architectural, HVAC, electrical, and pl~bing) "4- 4 4 6 18 S 3,439 S $ $ 3.439 I 
Region 1 Sulphur Springs Area Office $ S $ S 

--- sectiOr13.13":Revlewcostestfmatesandpreparedeslgnrevlewsubmlttal - - ·-- 4 4 S 618 $ $ $----s18 
Roof Replacement (Metal Roof) -- - 4 4 S 934 $ S ~ --1--1 Region2Co;.;c;District0tfice - - - s $ s S-----'== =-=--- Sectlon3.1 .3 : Re~iewcostestimatesandpreparedesignrevlewsubmittal__ _ 4 4 S 618 S $ S 618 
Replace ductwork; replace aD ftex duct and clean and seal hard duct (Office and MotorVehfcle Theft 2 2 s 309 s s s 309 
Garage) 

Region 3 Eagle Pass Area Office - - - S $ $ _$ ___ , ==1-- secii'Orl3.1T:Rev1ewcostestimates and prepare design review submittal _ 8 -- - --8-- S 1,236 S $ $1.236 
l-----1 . ReplaceJUpgradeTermlnal&Packag~dUnltsandAd~ASasneeded _ ___ 6 ___ • _ ------ _____________ 6 __ ~ S S ~ 

___ C~e~rn~ng, Wall, Floor Finishes Replacement 4 4 S 934 S S S 934 
-- Other etectrical Systems (Repair Illuminated Exit S!g,is thrc)Ughout the facility and Add Emergency 

6 
- -- --- - -- 6 S 1 065 $ S S 1 065 

Lighting where needed), Site Ughtlng, and Site Communication • • 
Site Securitv !Fencinal 3 I 3 I $ 701 I $ - I S - IS 701 
Sarinkler Svstem I 2 . I __ __ I ____ ... I _____ I . _____ I _ __ I 2 I$ 355 I s - I $ - I $ 355 

1 of2 L:\Resources\OLCR\T\Texas Facilities Comm!sslon\Pre-Constructlon and Design Phase Project Support for DPS Deflmed Maintenance DB Contract\5_29_Pre~on_GMP Proj Sprt for DPS Defrd Mntce DB Con Fee_Sprdsht 512912019 
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Texas Facilities Commission 
Project Support for OPS Deferred Maintenance Design Build Contract 

5/29/2019 
Detailed Cost Breakdown 

Project Fee Summary 
Basic Services 177,696 
Special Services 

Total Project 177,696 

1 
1==i-- Section3.1.3: Review-costestimatesandprepare designreview submittal __ 8 ___ __ - 1,236 -$---- $ - ~ Region4MidlandSub-DistrictOffice ~ I I~ I I 1 1 -,~- $ - ~ 

Vacant Drive( & Ucense Office Remodel (Includes arehlteetural, HVAC, electrical, and plumbing) 4 4 4 ~ 3,206 $ - $ - S 3,206 

Generator Replacement and Upgrade Emergency Power Distribution I 2 4 I 6 I $ 1,065 I $ - I S - I S 1,065 
Crime Lab Remodel (Includes architectural, HVAC, electrleal, and plumbing) I 4 4 4 5 I 17 I $ 3,206 I S I S - I S 3,206 
Deferred Maintenance (Includes architectural, HVAC, electrical, end plumblng) 4 4 4 5 I 17 I $ 3,206 I S - I S - I S 3.206 

1=-=J-- 1 Sectlon3.1.3:Revl~_!! e~mete~dprepare designrevie~ submlttal 8 - -- ---- ------Region 4 San Angelo Sub-District Office I I I I ~ I I I 
Replace/Upgrade Terminal & Packaged Units, Replace Distribution Systems, Controls & 

8 
-----+----1-----I 

Instrumentation, and Add BAS as needed 
Region 5 Abilene District Office 

Section 3.1.3: Review cost estimates and prepare deslan review submittal s 1,236IS - IS - IS 1,236 
Replace HVAC Svstem and Controls s 1,236 IS - IS - IS 1,236 

Region S Amarillo Dis trict Office I I S - I S I S - I S 
Section 3.1.3: Review cost estimates and prepare design review submittal 8 I 8 I S 1 ,236 I $ - I $ - I S 1 ,236 
Replace Exterior Coors/Windows 4 4 S 934 S S S 934 

RegiOn 6 Austin Northwest Arca Office - - - S $ $ $ 
-- S~tion 3.1.3: Review cost estimates and prepare design review submittal - 8 --8--~ $ $ $ 1.236 

Drivers Wcense Area Renovations (Includes archlteetural. HVAC, electrical, and plumbing) 8 8 10 8 t----------- 34 S 6,299 $ $ S 6,299 
__ Region 6 Austi~gs A,C,E,G & o _____ $ __ -__ s __ -__ s __ -_ ...L---:-

1~
- Section3.1 .3 : Review cost estlmetesendprepere deslgnrevle~ubmltta_I__ ___ _ _ _ __ 12 __ 12 __ S 1,854 $ $ $ 1.854 

Bldg A Partial Roor Replacement 4 4 S 934 S S $ 934 
~~ - -- - - Bldg A ReJ?:lace ell AHU's and FCU's not already In proc;;;---- 6 6 $ 927 $ S S 927 ==-- Bldg__f:HVAC s~~s lncfudlngplping.ChlllerandOOC - -- __ 8---------~----- ___ t----- 8 $ 1,236 $ S ~1 

1 
Bldg E Partial Roof Replacement __ _ ________ 4_ e---- ___ ---1- 4 S 934 S S S 934 I 
Blda E Replace Boiler 6 6 $ 927 S S S 927 

Phase I Task 

2of2 

Bldg G Replace Chlllers and Bollero 8 I I 8 IS 1,236 IS - IS - IS 1,236 
Bldg 0 Add Sprinkler Sy$tem (Fire Marshal Recommendation) 4 I I I I I 4 IS 710 I$ I$ - IS 710 

Reaion6WacoDistrictOffice I I I I IS - IS - IS - IS 
Section 3.1.3: Review cost estimates and prepare design review submittal l 4 I I l l I I 4 IS 618 I$ - I$ - IS 618 
Celling, Wall. Floor Finishes Replacement 

Statewide 
Section 3.1.3: Review cost estimates and 1:1repare design review submittal 
BuDdlng Automation Systems 

Total Basic Services Hours 
Total Basic Services Labor Effort 

Expenses 

Pre-Construction and GMP Phase Services 
Design Build Firm Selection 

Assist in the interview process of the short listed DBFs (5 DBF interviews occuring in 1 day at CSB, 
Douglas Herbst- travel to/from Houston office) 
Assist in the proposal evaluation, meetings, and selection of the 5 shortlisted DBFs {10 meetings 
occuring in 2 days at CSB, Doug_Jas Herbst- travel to/from Houston office) 

Assist in the final selection of the DBF (1 meeting CSB, Douglas Herbst - travel to/from Houston office) 

Assist in contract negotiations with the selected firm (2 meetings at CSB, Douglas Herbst- travel to/from 
Houston office) 

Total Basic Services Items 

36 436 
7,398 67,362 

Tech Charge Miles 

44 1 325 

1221 650 

221 325 

40 1 650 

982 I 1,950 
Total Basic Services Expenses Effortl $ 1,131 

12 

104 
16,068 

Meals 

40 
7,100 

Hotel 

46 
8,165 

B&W 
(sheet) 

60 
14,010 

Color 
(sheet) 

24 134 78 24 
3,540 31,289 16,029 5,604 

Other 

Lg Format- Ilg Format-
Binding I Bond - Glossy!Myl 
(each) B&W (sq. ar- B&W 

ft.) (sq. ft.) 

Other 

l :\Resources\OLCR\TITexas Facilities Commisslon\Pre-Constructlon and Design Phase Project Support for DPS Deferred Maintenance DB Contract\5_29_Pre-con_GMP Proj Sprt for DPS Defrd Mntce DB Con Fee_Sprdsht 

9341$ - IS - IS 934 

618 s 618 
12 IS 1,854 s 1,854 

982 

Total Exp 
Effort 

189 

377 

189 

377 

1,131 

176,565 1,131 1n,s9s 

5/2912019 
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TFC Contract No. 18-042-000 Exhibit B-1 

LIST OF PSP PROJECT MANAGER 
AND 

SUBCONTRACTORS 

Assignment No. 1 

(Name, Company Name, Address & Contact Person (Project Manager)) 

A. PSP Project Manager: _Nick Prisco, PE 
_Freese and Nichols, Inc. 

- 10431 Morado Circle, Ste. 300, Austin, TX 
817-372-3608 -

Nick.Prisco@freese.com 

B. Subcontractors: 

1. NIA (Name) -
(Company) 

(Address) 
(Cell #) 
(Email) 

2. (Name) 
(Company) 

(Address) 
(Cell#) 
(Email) 

3. (Name) 
(Company) 

(Address) 
(Cell#) 
(Email) 

4. (Name) 
(Company) 

(Address) 
(Cell#) 
(Email) 

For use with a/12018 IDIQ's 
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